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4ESS TASK ORDER PROGRESS REPORT f
TO NUMBER: __ | TO # 0003 REGION: 8
TOTITLE: Libby Asbestos NPL Site | REPORT PERIOD | J2muary 1, 2013 to

. January 26, 2013

E,IP:N&%ER: Sharon Abendschan FIRM: _ Toeroelf Associates, Inc.
EPA TOPO: . TECHNICALLY

Scott Wilder COMPLETE: 35%
TOEROEKTO |, .. '
MAN A GER cvin Geracl

1. PROGRESS MADE THIS REPORT PERIOD

e Toeroek pa1d the monthly storage fees for the Libby/W.R. Grace boxes.
e Prepared the monthly progress report and financial report.
e Performed management admlnlstratlve and financial activities.

2. DELIVERABLES

Financial Report

Monthly Progress Report and -

January 20, 2013

January 18, 2013

January 28, 2013

Staffing Plan

November 2, 2010

November 2, 2010

November 8, 2010

Staffing Plan for Amend. D

July 11, 2012

July 11, 2012

3. OUTSTANDING ISSUES/RESOLUTION

None.

4, PLANNED ACTIVITIES
Proceed at EPA’s direction upon their review of the parcel map of the railroad corridor.
Pay monthly fee for storage of W.R. Grace boxes.

5. FINANCIAL STATUS

See attached financial summary and backup for details.

6. QUALITY ASSURANCE (QA) ACTIVITIES

All activities were performed in accordance with Toeroek’s approved Quality Assurance
Program Plan dated January 1999.
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